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OCT 5 2004

Mr. Nicholas Ceto, Program Manager
Office of Environmental Cle anup
Hanford Project Office
U.S. Environmental Protection Agency
712 Swift Boulevard, Suite 5
Richland, Washington 99352

Mr. Michael A. Wilson, Program Manager
	 rl.

Nuclear Waste Program
State of Washington
	

b

Department of Ecology
3100 Port of Benton Blvd
Richland, Washington 99352

Addressees:

COMPLETION OF TRI-PARTY AGREEMENT TARGET MILESTONE MX-92- 1 IJO1,
COMPLETE DISPOSITION OPTIONS FOR ALL HANFORD NON-RADIOACTIVE
SODIUM

The purpose of this letter is to inform you of the completion of Hanford Federal Facili ty

Agreement and Consent Order (Tri-Party Agreement) target Milestone MX-92-11 -TO I,
"Complete disposition options for all Hanford non-radioactive sodium by September 30, 2004."

Tri-Party Agreement target date Milestone MX-92-11-TOI was completed on August 25, 2004.
This has taken several years of work to complete. Over 60,000 ga llons of non-radioactive
sodium from the 100, 200 and 300 Areas have been shipped offsite and several sodium tanks and
test loops have been cle aned of sodium residuals. The final activity was the shipment of the
sodium cold trap from the 337 Building to Creative Engineers Incorporated in Pennsylvania.

If you have questions, please contact me, or your staff may contact Shirley J. Olinger, Acting
Assistant Manager for the River Corridor, on (509) 376-6628.

Sincerely,

/^l i_^
Keith A. Klein
Manager
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